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H5PP      

• Habshan 5  Process Plant (H5PP) is a Gas 
Treatment  Plant executed under a LSTK EPC 
Contract by JGC-Tecnimont JV for GASCO in 52 
months (from July 2009, EPC (Contract Effective 
date) to November 2013 (Provisional Acceptance) so 
ensuring achievement as planned of H5PP project 
slogan “On Time Gas delivery for Au Dhabi” set up at 
H5PP kick Off meeting 

• H5PP has been implemented  over a 4 sq.km area 
about 150 Km west of Abu Dhabi (United Arab 
Emirate) and it encompasses Acid Gas Treatment 
units with the biggest Sulphur Recovery Units in the 
World. 

 

  

–   



H5PP      

• GASCO and Tecnimont-JGC JV have completed 
such a huge project successfully and on time 
meeting the highest Safety (100,000,000 Man-hours 
without LTA) and Quality standard. 

 

• H5PP was the winner of 2013 ADIPEC Best Gas & 
Oil Project. 

  

• H5PP, during the IPMA 28th World congress in 
Rotterdam on 30th September, 2014, was awarded 
the “GOLD WINNER” in Mega-Sized project 
category. 
 

 

–   



YOC 

JGC Yokohama 

Operating Center Locations 

MOC 

Tecnimont  Milan 

JGC Philippines Inc. 

Manila 

Tecnimont, ICB 

Mumbai 

SOC 

GASCO PJ Site Office 

KT 

Rome 
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• Capacity: 2,150 MMscfd of Feed Gas / Day with 5,200 TPD of byproduct Sulphur 

• Very Large Gas Processing  Plant with World's largest Sulphur Recovery Units  

• EPC CONTRACTOR: Tecnimont-JGC Joint  Venture 

• TECNIMONT share of work: 60% 

• Value Of CONTRACT: US Dollars 4.7 Billion 

• Period: 29 July 2009 – 25 November  2013 

TECNIMONT SCOPE 

  4 x SRU Trains 

  2 x Lean AGR 

  2 x Rich AGR 

  2 x TGTU 

JGC SCOPE 

  2 x Compression Trains 

  2 x NGL Units 

  Sour Water Treatment 

  Condensate Recovery 

  Flare Unit 

BRIEF OUTLINE OF PROJECT 
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MAJOR QUANTITIES INVOLVED IN THE PROJECT 

In correspondence with the size of the Project, the quantities involved were also quite 

large. Some of the major items are listed below. 

• 6 Operating Centers: Yokohama, 

Milan, Rome, Mumbai, Manila, UAE 

• Engineering Man hours: 2.7 million 

• Eng. Deliverables: 115,000 

• Isometrics: 67,000 

• Loop checks: 30,000 

• Concrete: 265,000M3 

• Steel Structure:73,000 Tons 

• Equipment: 100,000Tons 

• Piping: 65,000 Tons 

• Welding: 3,250,000 Inch Dia 

• Cable Laying: 7,500 KM 

• Man Hours Spent: 136,000,000 

• Safe Man hours Without LTI:  

 >100 Million Man hours 
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TARGETS ACHIEVED 

Several important Mile Stones were achieved in this historic Project in terms of quantities, 

Man Hours, Delivery on Time, Safety records and Awards. Some are given below.  

• HSE: >100 million safe man 

hours without LTI in 

construction, a world record 

in oil and gas projects 

• QUALITY: All key 

performance indicators 

better than indicated values;  

one of the lowest weld repair 

ratios in the industry 

• SCHEDULE: Monitored On 

Early Schedule, Completed 

Ahead Of Time 

• EARLY PRODUCTION: 

Production Started Well In 

Advance To The Schedule 

• BUDGET: completed well 

within budget both for client 

and EPC Contractor 



H5PP       

• Greatest achievements:  
– fully achievement of the H5PP project slogan “On Time Gas delivery to Abu Dhabi” applying “ONE 

TEAM” concept 

–  world record of 100,000,000 safe man-hours without LTI,  

– commissioning, start up and initial operation in fast, safe and trouble free mode ensuring sale gas 
production as scheduled. 

 

• Project uniqueness: 
– “BULKY” project (H5PP project handled huge volumes of EPC related activities at level of largest past 

history),  

– world largest Sulphur recovery Unit plants capacity, tight project schedule 

  

• Project difficulties and how they were overcome; 
– alignments in different operating centers (overcome by creating a sense of community with genuine 

desire to achieve H5PP main target),  

– procurement of huge volume of materials (advance booking and set up frame agreement with bulk 
material manufactures),  

– tight construction market (place SC well in advance of actual start of site activities) 

  

• Expectations of the H5PP Project being internationally recognized: 
–  H5PP can be referred as model for other project to come. 
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 Habshan 5 Project 
 

GOLD Winner Mega Size Project IPMA International 

Project Excellence Award 2014   
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 Habshan 5 Project 

 

Winner of the “Best Oil & Gas Project” prize at  

ADIPEC 2013   

 



Thank you! 

 

 

11 

 

 

Maria Selli 

Habshan 5 Project Manager  
 

T +39 (0)2.63137562 

 

m.selli@tecnimont.it 
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